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PUBLICATIONS DIVISION
STATUS REPORT
11 May 1962
Analysis

Editorial and/dr graphical support was furnished during the period of 4-10
May 1962 on the following projects, which are in the analysis stage.

20X1
JN-153/61 USSR Interferometer Stidy
JN-144 /61 Ephemeris for Mission 9013
JN-253/61 Dodonovo AE Complex
JN-254 /61 Zaczernyy AE Complex Expansion
JN-286/61 Kremovo Missile Storage Area
JN-288/61 BW/CW Test at Mvas Melovov Are
20X1
‘-Jl\l 318/CL Tyura Tam MRBEC 50X1
JN-343/61 Iedeburg Missile Trailors Exam
JN-347/61 Slavgorod U/I Flant
JW~Lt /62 Omsk Test Facility Comparison
JN-5/62 Tomsk AE Complex Updating
JN=-58/62 Ashkabad Possible BW/CW Test Area
JN-63/62 Updeting Black Book
JN-73/62 MCI for Mission 3076
JN-80/62 Nyandoma Possible ICBM Site
JN-81/62 Tyura Tem Mission 9031 Study
JN-87/62 MCI for Mission 9032
JN-104 /62 Drovyanaya ICBM Iaunch Complex
P-13/62 Ephemeris for Mission 9031
C-326/62 3 Perspective Sketches (PAD)
. Production

The division is processing the following projects. (Date shown with each
entry is the date the material was received for processing; percent of completion
refers to FD work only.)

JN-181/61 B Unidentified Grid Pattern, Otar USSR 10 May 62 0% complete
JN-290/61 Novaya Zemlya Test Site 2 May 62 15% complete
JN-293/61 Karabash Possible AE Support 2 May 62 50% complete
JN-90/62 Palanga SA-3 Site 9 May 62 10% complete

HARDLE ViA TALENT-YETEL.
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) 23 Apr 62 T5% complete 50X1

*C-184/62 A Area Study, Iaos, Vietnam (Mosaic) 16 Mar 62 80% complete
c-184/62 B Ares Study, Iaos, Vietnam (Mosaic) 28 Mar 62 5% complete
M-67/62 Addition to Split Board (OD) 26 Mar 62 0% complete
M-105/62 Map {PAD) 1 May 62 75% complete
M—116/62 Drewings of Typical Miss Sites (OD) 8 May 62 20% complete

*¥Awaiting PI Support
Completed

The following projects were either in Reproductlon or had been disseminated
as of c.o.b. 10 May 1962:

. Project No. Publication No. Short Title To Repro Dissem
JN-229/61 NPIC/R-1017/62 Brueck U/I Construction 25 Apr 62 Y May 62
JN-258/61 NPIC/R-59/62 TIMIR New Areas & Changes 25 Apr 62 L4 May 62
JN-305/61 NPIC/TP-k4 /62 KH Coverage Quality Analysis 8 May 62
JN-330/61 NPIC/R-1018/62 Karsburun & Durres SSM 30 Apr 62 9 May 62

Search .
JN-3k5/61 NPIC/R-63/62 Kalingrad Suspect MRBM 2 May 62 10 May 62
JN-11/62 NPIC/R~-1021/62 Sary Shagan Interferometer 10 May 62

; Sites

JIN-26/62 ¢ 32 CBR Briefing Boards L May 62
JN-61/62 NPIC/R—lOl9/62 MCI for Mission GRC 106 30 Apr 62 U4 May 62
JN-83/62 NPIC/R-65/62 MCI for Mission 3072 b May 62 10 May 62
JN-85/62 NPIC/R-1020/62 Canton Broadeasting Station 3 May 62  10:May -62
JN-~-86/62 NPIC/R-60,62/62  Errate for NPIC/R-60,62/62 3. May 62 L4 May 62
JN-88/62 46 Briefing Boards, 38 Vu- 9 May 62

graphs for Migsion 9032 .
JN-89/62 NPIC/R-6L4/62 MCI for Mission 3069 L May 62 10 May 62
JN-107/62 PAR-TL6/62 SITSUM for M 3078, Part I 7 May 62
JN-107/62 PAR-TLT/62 SITSUM for M 3078, Part 2 8 May 62
JN-107/62 PAR-TL8/62 Errate to PAR-?A6/62 10 May 62
P-214/61 NPIC/MCP-12/62 MCP for Mission 3038 25 Apr 62 9 May 62
P-305/61 NPIC/TP-5/62 Procedures for Measuring 8 May 62

Heights in TALENT
P-17/62 NPIC/MCP-13/62 MCP for Mission 3069 25 Apr 62 7 May 62
P-20/62 NPIC/MCP-1004/62 MCP for M GRC 106 13 Apr 62
P-22/62 NPIC/MCP-14/62 MCP for Mission 30Th 25 Apr 62 9 May 62
P-25/62 NPIC/MCP-16/62 MCP for Mission 3076 T May 62
P-26/62 NPIC/MCP-15/62 MCP for Mission 9032 8 May 62

| 10 Mey 62 50X1
M-65762 2 Briefing Boards (TP & DS) 10 May 62
M-103/62 NPIC/I-k/62 TKH L%stlng for Feb, March 2 May 62 g May 62

1962
M-104/62 NPIC/L~3/62 TALENT Iisting for Feb, 2 May 62 T May 62
March 1962
M-112/62 Headliner (PAD) 4 May 62
ﬂ'"\'! ﬁﬂp
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M-113/62 Covers (AS) 5. May 62
M-11h/62 Misesile Activity Map (DCT) 10 May 62
M-115/62 Coverage Map {Cuba) 8 May 62
M-117/62 Charts, Monthly Report (FD) 10 May 62

‘Backlg_g

In addition to the projects listed in preceding sections of this report
there were T9 National and 5 CIA projects to vhich editors and graphical ana-
lysts had been assigned as of c.o.b. 10 May 1962.
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Chief, Publications Division, NPIC
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